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ESTIMATE RUN 12/03/2015

ESTIMATE SUMMARY 10:31:27

CONTID: C20515         ESTIMATE NO: 0001 PROG 2005

PCN: 20515-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 - 5 STRUCTURES IN WEST DENVER METRO PERCENT TIME:

PROJECT NO: NHPP R100-231                 

REGION 1 WEST GIRDER CLEANOUT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 11/25/2015 DATE TIME STARTED 11/18/2015

275 E 64th AVENUE DATE LET 07/23/2015 DATE WORK BEGAN 11/18/2015

 DATE AWARDED 08/03/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/20/2015 DATE ACCEPTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED 11/18/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,011,330.00 PARTICIPATING $ $ 103,356.75

AWARD PROJECT AMT: 957,430.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,655.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.18

WORK DAYS

WORK DAYS

10.22%

907,973.25

103,356.75

103,356.75

100,701.55

$

$

$

$

103,356.75

0.00

103,356.75

0.00

103,356.75

-2,655.20

0.00

100,701.55

0.00

AMOUNT DUE 100,701.55 100,701.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 100,701.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 20515-BID    ESTIMATE RUN 12/03/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:31:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

5.00000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

80.000

LF  

7.30000

0015 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

55.000

HOUR

115.00000

0020 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

60.000

HOUR

118.00000

0025 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

100.000

HOUR

80.00000

0030 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

440.000

HOUR

110.00000

0035 *Mobilization 0.000

0.250

626-00000  
 

14,850.000.250

14,850.00

1.000

L S 

59,400.00000

0040 Public Information Services 0.000

0.110

626-01000  
 

550.000.110

550.00

1.000

L S 

5,000.00000

0045 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

32.00000

0050 *Traffic Control Inspection 0.000

2.000

630-00007  
 

760.002.000

760.00

30.000

DAY 

380.00000

0055 *Traffic Control Management 0.000

6.000

630-00012  
 

5,400.006.000

5,400.00

55.000

DAY 

900.00000
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PCN: 20515-BID    ESTIMATE RUN 12/03/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:31:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Uniformed Traffic Control Coordination 0.000

1.000

630-00015  
 

170.001.000

170.00

10.000

HOUR

170.00000

0065 *Flashing Beacon (Portable) 0.000

3.000

630-80001  
 

600.003.000

600.00

6.000

EACH

200.00000

0070 *Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

78.001.500

78.00

20.000

EACH

52.00000

0075 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

25.000

EACH

52.00000

0080 *Construction Traffic Sign (Panel Size B) 0.000

12.000

630-80342  
 

744.0012.000

744.00

46.000

EACH

62.00000

0085 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

68.00000

0090 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

23.00000

0095 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

11.25000

0100 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,700.001.000

7,700.00

2.000

EACH

7,700.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

3,700.00000

0110 *Drum Channelizing Device 0.000

35.000

630-80360  
 

393.7535.000

393.75

150.000

EACH

11.25000
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PCN: 20515-BID    ESTIMATE RUN 12/03/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:31:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

500.000

EACH

5.65000

0120 *Mobile Attenuator 0.000

9.000

630-85041  
 

4,680.009.000

4,680.00

55.000

DAY 

520.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0130 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 35,925.7535,925.75317,327.00CURRENT AMT0200 $ $ $

CAT NO0300 E-16-JZ 

0155 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

59,630.000

SF  

4.00000

CAT 0.000.00238,520.00CURRENT AMT0300 $ $ $

CAT NO0301 E-16-JY 

0160 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

15,624.000

SF  

4.00000

0165 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

6.000

EACH

2,100.00000

CAT 0.000.0075,096.00CURRENT AMT0301 $ $ $
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PCN: 20515-BID    ESTIMATE RUN 12/03/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:31:27

CUMULATIVE
AMOUNT

CAT NO0302 E-16-JV 

0170 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

21,771.000

SF  

4.00000

0175 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

5.000

EACH

2,100.00000

0180 Structural Steel (Special) 0.000

0.000

509-00010  
 

0.000.000

0.00

86.000

LB  

100.00000

CAT 0.000.00106,184.00CURRENT AMT0302 $ $ $

CAT NO0303 F-16-AS 

0185 Clean Box Girder (Forms and Debris) 0.000

16,689.000

202-04041  
 

66,756.0016,689.000

66,756.00

33,378.000

SF  

4.00000

CAT 66,756.0066,756.00133,512.00CURRENT AMT0303 $ $ $

CAT NO0304 F-16-AT 

0190 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

35,004.000

SF  

4.00000

CAT 0.000.00140,016.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 0.000

1.000

620-00020  
 

675.001.000

675.00

1.000

EACH

675.00000

CAT 675.00675.00675.00CURRENT AMT0400 $ $ $

$ 103,356.75103,356.75$1,011,330.00$CURRENT AMTPROJECT TOTAL


